Your software journey



Your one-page route. Review the result at each step.
Your team may return to an earlier step after a check.

Raw Code Handoff: 14-25 days
Working Pilot: 24-43 days
Launch Ready: 30-53 days
Guided Launch: 33-59 days

01 Idea
Name the problem
Agree the goal

02 Discovery
Explore the real work
Review findings

03 Requirements
Write the rules
Approve scope

04 Design
Lay out screens
Approve designs

05 Prototype
Try the flow
Approve steps

06 Development
Build the tasks
Review progress

07 Testing
Check the behavior
Review results

08 QA
Review the release
Resolve blockers

09 Client acceptance
Try agreed tasks
Accept or fix

10 Security review
Review the risks
Resolve blockers

11 Launch
Open the live app
Approve go or hold

12 Handoff
Give files and access
Confirm receipt

13 Support
Care and improve
Choose next work

Throughout: security, access, accessibility, budget, and change control. Approve changes to scope, price, and dates before work starts.

Estimated business days; 4-5 extra days already included once. See menu for scope and assumptions.
Illustrative estimates only - not a quote. Actual cost and dates are confirmed in writing.